

2022 Invasive Spartina Project Treatment Schedule

Updated: 8/15/22

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

| Treatment Location | | | | Treatment Dates* | Complete for 2022? | Treatment Method | | | | | | |
|--------------------|---|-----------------|---|---|--------------------|--------------------|----------|--------------------|---------|-------------------|----------------------------------|--|
| Site # | Site Name | Sub-Area Number | Sub-Area Name | *(COI=Dug during course of inventory) | | Imazapyr Herbicide | | | | | Manual | |
| | | | | | | Truck | Backpack | Amphibious vehicle | Airboat | Aerial: Broadcast | Digging, Mowing, and/or Covering | |
| 1 | Alameda Flood Control Channel | 01a | Channel Mouth | | | | X | | | | | |
| | | 01b | Lower Channel (not including mouth) | | | | X | | | | | |
| | | 01c | Upper Channel | No Invasive Spartina 2021 | | | | | | | | |
| | | 01d | Upper Channel - Union City Blvd to I-880 | 5 years with no invasive Spartina (2017-2021) | | | | | | | | |
| | | 01e | Strip Marsh No. of Channel Mouth | | | | | X | | | | |
| | | 01f | Pond 3-AFCC | 2 years with no invasive Spartina (2020-2021) | | | | | | | | |
| 2 | Bair/Greco Islands | 02a.1a | Belmont Slough Mouth | 8/15 | | | X | | X | | | |
| | | 02a.1b | Belmont Slough Mouth South | 8/15 | | | X | | X | | | |
| | | 02a.2 | Upper Belmont Slough and Redwood Shores | | | | X | | X | | | |
| | | 02a.3 | Bird Island | 8/15 | | | X | | | | | |
| | | 02a.4 | Redwood Shores Mitigation Bank | | | | X | | | | | |
| | | 02b.1 | Corkscrew Slough | 8/18 | | | X | | X | | | |
| | | 02b.2 | Steinberger Slough South, Redwood Creek Northwest | 8/4 | | | X | | X | | | |
| | | 02c.1a | B2 North Quadrant West | 8/16-8/17 | | | X | | X | | | |
| | | 02c.1b | B2 North Quadrant East | 8/3-8/4; 8/16-8/17 | | | X | | X | | | |
| | | 02c.2 | B2 North Quadrant South | 8/16-8/17 | | | X | | X | | | |
| | | 02d.1a | B2 South Quadrant West | | | | X | | | | | |
| | | 02d.1b | B2 South Quadrant East | | | | X | | | | | |
| | | 02d.2 | B2 South Quadrant (2) | | | | X | | | | | |
| | | 02d.3 | B2 South Quadrant (3) | | | | X | | | | | |
| | | 02e | Westpoint Slough NW | | | | X | | | X | | |
| | | 02f | Greco Island North | | | | X | | | X | | |
| | | 02g | Westpoint Slough SW and East | | | | X | | | X | | |
| | | 02h | Greco Island South | | | | X | | | X | | |
| 02i | Ravenswood Slough & Mouth | | | | X | | | | | | | |
| 02j.1 | Ravenswood Open Space Preserve (north Hwy 84) | | | | X | | | | | | | |

* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

2022 Invasive Spartina Project Treatment Schedule

Updated: 8/15/22

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

| Treatment Location | | | | Treatment Dates* | Complete for 2022? | Treatment Method | | | | | |
|--------------------|----------------------------|---------------------------|---|---|--------------------|--------------------|--------------------|---------|-------------------|----------------------------------|--------|
| Site # | Site Name | Sub-Area Number | Sub-Area Name | *(COI=Dug during course of inventory) | | Imazapyr Herbicide | | | | | Manual |
| | | | | | Truck | Backpack | Amphibious vehicle | Airboat | Aerial: Broadcast | Digging, Mowing, and/or Covering | |
| | | 02j.2 | Ravenswood Open Space Preserve (south Hwy 84) | | | X | | | | | |
| | | 02k | Redwood Creek and Deepwater Slough | 8/18 | | X | | X | | | |
| | | 02l | Inner Bair Island Restoration | | | X | | | | | |
| | | 02m | Pond B3 - Middle Bair Island Restoration | 7/22; 8/19; 8/22 | | | | | X | | |
| | | 02n | SF2 | 4 years with no Invasive Spartina (2018-2021) | | | | | | | |
| | | 02o | Central Bair | 7/21; 7/22 | | | | | X | | |
| 3 | Blackie's Pasture | 03a | Blackie's Creek (above bridge) | 3 years with no Invasive Spartina (2019-2021) | | | | | | | |
| | | 03b | Blackie's Creek Mouth | 5 years with no Invasive Spartina (2017-2021) | | | | | | | |
| 4 | Corte Madera Creek Complex | 04a | Corte Madera Ecological Reserve (CMER) | 6/6 (COI) | | X | | | | X | |
| | | 04b | College of Marin Ecology Study Area | | | | | | | X | |
| | | 04c | Piper Park East | 6/7 (COI) | | | | | | X | |
| | | 04d | Piper Park West | | | | | | | X | |
| | | 04e | Larkspur Ferry Landing Area | | | X | | | | | |
| | | 04f | Riviera Circle | | | X | | | | X | |
| | | 04g | Creekside Park | 6/2 (COI); 8/25 | | X | | | | X | |
| | | 04h | Upper Corte Madera Creek (Above Bon Air Road) | 8/25 | | X | | | | X | |
| | | 04i | Lower Corte Madera Creek (between Bon Air Rd & HWY 101) | | | X | | | | X | |
| | | 04j.1 | Corte Madera Creek Mouth - North Bank | 8/25 | | X | | | | X | |
| | | 04j.2 | Corte Madera Creek Mouth - South Bank | | | X | | | | X | |
| | | 04k | Boardwalk No. 1 (Arkites) | | | | | | | | X |
| 04l | Murphy Creek | No invasive Spartina 2021 | | | | | | | | | |
| | | 05a.1 | Mowry Marsh & Slough | | | X | | X | | | |
| | | 05a.2 | Calaveras Marsh | 8/5; 9/16 | | X | X | X | | | |
| | | 05b | Dumbarton/Audubon | 9/2 | | X | | X | | | |
| | | 05c.1 | Newark Slough West | | | X | | X | | | |
| | | 05c.2 | Newark Slough East | | | X | | X | | | |

* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

2022 Invasive Spartina Project Treatment Schedule

Updated: 8/15/22

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

| Treatment Location | | | | Treatment Dates* | Complete for 2022? | Treatment Method | | | | | | |
|--------------------|----------------------------|-----------------|------------------------------|---|--------------------|--------------------|----------|--------------------|---------|-------------------|----------------------------------|--|
| Site # | Site Name | Sub-Area Number | Sub-Area Name | *(COI=Dug during course of inventory) | | Imazapyr Herbicide | | | | | Manual | |
| | | | | | | Truck | Backpack | Amphibious vehicle | Airboat | Aerial: Broadcast | Digging, Mowing, and/or Covering | |
| 5 | Coyote Creek/Mowry Complex | 05d | LaRiviere Marsh | | | | X | | | | | |
| | | 05e | Mayhew's Landing | | | | X | | | | | |
| | | 05f | Coyote Creek- Alameda County | | | | | X | | X | | |
| | | 05g | Cargill Pond (W Hotel) | | | | | X | | | | |
| | | 05h | Plummer Creek Mitigation | | | | | X | | | | |
| | | 05i | Island Ponds | 9/20 | | | | | | | X | |
| 6 | Emeryville Crescent | 06a | Emeryville Crescent East | | | | X | | | | | |
| | | 06b | Emeryville Crescent West | | | | X | | | | | |
| 7 | Oro Loma Marsh | 07a | Oro Loma Marsh-East | 10/20-10/21 | | | X | | X | | | |
| | | 07b | Oro Loma Marsh-West | 10/20-10/21 | | | X | | X | | | |
| 8 | Palo Alto Baylands | 8 | Palo Alto Baylands | 9/19 | | X | X | | X | | | |
| 9 | Tiscornia Marsh | 9 | Tiscornia Marsh | | | | X | | | | | |
| 10 | Point Pinole Marshes | 10a | Whittell Marsh | 8/25 | | | X | | | | | |
| | | 10b | Southern Marsh | No invasive Spartina 2021 | | | | | | | | |
| | | 10c | Giant Marsh | | | | X | | | | | |
| | | 10d | Breuner Marsh | | | | X | | | | | |
| 11 | Southampton Marsh | 11 | Southampton Marsh | 9/13 | | | X | | | | | |
| 12 | Southeast San Francisco | 12a | Pier 94 | 6 years with no invasive Spartina (2016-2021) | | | | | | | | |
| | | 12b | Pier 98/Heron's Head | 4 years with no Invasive Spartina (2018-2021) | | | | | | | | |
| | | 12c | India Basin | 8 years with no invasive Spartina (2014-2021) | | | | | | | | |
| | | 12d | Hunters Point Naval Reserve | 5 years with no Invasive Spartina (2017-2021) | | | | | | | | |
| | | 12e | Yosemite Channel | No invasive Spartina 2021 | | | | | | | | |
| | | 12f | Candlestick Cove | 7 years with no invasive Spartina (2015-2021) | | | | | | | | |
| | | 12g | Crissy Field | 8 years with no invasive Spartina (2014-2021) | | | | | | | | |

* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

2022 Invasive Spartina Project Treatment Schedule

Updated: 8/15/22

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

| Treatment Location | | | | Treatment Dates* | Complete for 2022? | Treatment Method | | | | | |
|--------------------|--------------------------------------|-----------------|---|---|--------------------------------------|--------------------|--------------------|---------|-------------------|----------------------------------|--------|
| Site # | Site Name | Sub-Area Number | Sub-Area Name | *(COI=Dug during course of inventory) | | Imazapyr Herbicide | | | | | Manual |
| | | | | | Truck | Backpack | Amphibious vehicle | Airboat | Aerial: Broadcast | Digging, Mowing, and/or Covering | |
| | | 12h | Yerba Buena Island | 8 years with no invasive Spartina (2014-2021) | | | | | | | |
| | | 12i | Mission Creek | 8 years with no invasive Spartina (2014-2021) | | | | | | | |
| 13 | Whale's Tail Complex | 13a | Old Alameda Creek North Bank | No invasive Spartina 2021 | | | | | | | |
| | | 13b | Old Alameda Creek Island | | | X | | | | | |
| | | 13c | Old Alameda Creek South Bank | | | X | | | | | |
| | | 13d | Whale's Tail North Fluke | | | X | | | | | |
| | | 13e | Whale's Tail South Fluke | | | X | | | | | |
| | | 13f | Cargill Mitigation Marsh | No invasive Spartina 2021 | | | | | | | |
| | | 13g | Upstream of 20 Tide Gates | No invasive Spartina 2021 | | | | | | | |
| | | 13h | Eden Landing-North Creek | | | | X | | | | |
| | | 13i | Eden Landing-Pond 10 | | | | X | | | | |
| | | 13j | Eden Landing-Mt Eden Creek | | | | X | | | | |
| | | 13k | Eden Landing Reserve South-North Creek Marsh | | | | X | | | | |
| | | 13l | Eden Landing Reserve North- Mt Eden Creek Marsh | | | | X | | | | |
| | | | | 13m | Eden Landing - Pond E8A, E9, and E8X | 8/23 | | X | | X | |
| 15 | South Bay Marshes | 15a.1 | Charleston Slough to Mountain View Slough | | | X | | | | | |
| | | 15a.2 | Stevens Ck to Guadalupe Sl | | | X | | | | | |
| | | 15a.3 | Guadalupe Slough | | | X | | X | | | |
| | | 15a.4 | Alviso Slough | 9/15-9/16 | | | X | | X | | |
| | | 15a.5 | Coyote Creek to Artesian Slough | | | | X | | X | | |
| | | 15a.6 | Knapp Tract (Pond A6) | 9/7 | | | | | X | | |
| | | 15b | Faber/Laumeister Marsh | | | | X | | | | |
| | | 15c | Shoreline Regional Park | | | | X | | | | |
| | | 15d | Sunnyvale Baylands | | | | X | | | | |
| 16 | Cooley Landing Salt Pond Restoration | 16.1 | Cooley Landing Central | 9/1-9/2 | | X | X | | X | | |
| | | 16.2 | Cooley Landing East | 9/1-9/2; 9/19 | | X | X | | X | | |

* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

2022 Invasive Spartina Project Treatment Schedule

Updated: 8/15/22

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

| Treatment Location | | | | Treatment Dates* | Complete for 2022? | Treatment Method | | | | | |
|--------------------|---|-----------------|---|---|--------------------|-----------------------------|--------------------|---------|-------------------|----------------------------------|--------|
| Site # | Site Name | Sub-Area Number | Sub-Area Name | *(COI=Dug during course of inventory) | | Imazapyr Herbicide | | | | | Manual |
| | | | | | Truck | Backpack | Amphibious vehicle | Airboat | Aerial: Broadcast | Digging, Mowing, and/or Covering | |
| 17 | Alameda/ San Leandro Bay Complex | 17a | Alameda Island South (Elsie Roemer Bird Sanctuary, Crown Memorial State Beach, Crab Cove) | 8/5 | | | X | | | | |
| | | 17b | Bay Farm Island | 8/5 | | | X | | | | |
| | | 17c.1 | Arrowhead Marsh West | | | | X | | X | | |
| | | 17c.2 | Arrowhead Marsh East | | | WILL NOT BE TREATED IN 2022 | | | | | |
| | | 17d.1 | MLK Regional Shoreline - Fan Marsh Shoreline | 7/20 | | | | | X | | |
| | | 17d.2 | Airport Channel - MLK Shoreline | 7/20; 7/22 | | | X | | | | |
| | | 17d.3 | East Creek -MLK Shoreline | 7/20 | | | X | | | | |
| | | 17d.4 | MLK Regional Shoreline-Damon Marsh | 10/17 | | | | X | X | | |
| | | 17d.5 | Damon Sl/Elmhurst Cr - MLK Shoreline | 7/20 | | | X | | | | |
| | | 17e.1 | San Leandro Creek North | 7/20 | | | X | | | | |
| | | 17e.2 | San Leandro Creek South | 7/20 | | | X | | | | |
| | | 17f | Oakland Inner Harbor | 7/21; 8/2 | | | X | | X | | |
| | | 17g | Coast Guard Island | | | | X | | | | |
| | | 17h | MLK New Marsh | | | WILL NOT BE TREATED IN 2022 | | | | | |
| | | 17i | Coliseum Channels | 7/7 | | | X | | | | |
| | | 17j.1 | Fan Marsh Wings | 7/20 | | | X | | | | |
| | | 17j.2 | Fan Marsh Main | | | WILL NOT BE TREATED IN 2022 | | | | | |
| | | 17k | Airport Channel | 7/22 | | | X | | X | | |
| | | 17l | Doolittle Pond | 7/20 | | | X | | | | |
| 17m | Alameda Island East: Aeolian Yacht Club & Eastern Shoreline | | | | X | | | | | | |
| 18 | Colma Creek/ San Bruno Marsh Complex | 18a | Colma Creek | 4 years with no invasive Spartina (2018-2021) | | | | | | | |
| | | 18b | Navigable Slough | 5 years with no invasive Spartina (2017-2021) | | | | | | | |
| | | 18c | Old Shipyard | 3 years with no invasive Spartina (2019-2021) | | | | | | | |
| | | 18d | Inner Harbor | 8 years with no invasive Spartina (2014-2021) | | | | | | | |
| | | 18e | Sam Trans Peninsula | No invasive Spartina 2021 | | | | | | | |

* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

2022 Invasive Spartina Project Treatment Schedule

Updated: 8/15/22

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

| Treatment Location | | | | Treatment Dates* | Complete for 2022? | Treatment Method | | | | | |
|--------------------|------------------------|---|--|--|--------------------|--------------------|--------------------|---------|-------------------|----------------------------------|--------|
| Site # | Site Name | Sub-Area Number | Sub-Area Name | *(COI=Dug during course of inventory) | | Imazapyr Herbicide | | | | | Manual |
| | | | | | Truck | Backpack | Amphibious vehicle | Airboat | Aerial: Broadcast | Digging, Mowing, and/or Covering | |
| | | 18f | Confluence Marsh | 5 years with no invasive Spartina (2017-2021) | | | | | | | |
| | | 18g | San Bruno Marsh | 3 years with no invasive Spartina (2019-2021) | | | | | | | |
| | | 18h | San Bruno Creek | | | | X | | | | |
| 19 | West San Francisco Bay | 19a | Brisbane Lagoon | No invasive Spartina 2021 | | | | | | | |
| | | 19b | Sierra Point | 7 years with no invasive Spartina (2015-2021) | | | | | | | |
| | | 19c | Oyster Cove | 7 years with no invasive Spartina (2015-2021) | | | | | | | |
| | | 19d | Oyster Point Marina | 7 years with no invasive Spartina (2015-2021) | | | | | | | |
| | | 19e | Oyster Point Park | No invasive Spartina 2021 | | | | | | | |
| | | 19f | Point San Bruno | No invasive Spartina 2021 | | | | | | | |
| | | 19g | Seaplane Harbor | 4 years with no invasive Spartina (2018-2021) | | | | | | | |
| | | 19h | SFO | | | | X | | X | | |
| | | 19i | Mills Creek Mouth | No invasive Spartina 2021 | | | | | | | |
| | | 19j | Easton Creek Mouth | | | | X | | X | | |
| | | 19k | Sanchez Marsh | | | | X | | | X | |
| | | 19l | Burlingame Lagoon | | | | X | | | X | |
| | | 19m | Fisherman's Park | 10 years with no invasive Spartina (2012-2021) | | | | | | | |
| | | 19n | Coyote Point Marina / Marsh | No invasive Spartina 2021 | | | | | | | |
| | | 19o | San Mateo Creek / Ryder Park | | | | X | | | | |
| | | 19p.1 | Seal Slough Mouth - Central Marsh | | | | X | | | | |
| | | 19p.2 | Seal Slough Mouth - Peripheral Marshes | | | | X | | | | |
| | | 19q | Foster City | | | | X | | | | |
| 19r | Anza Lagoon | 6 years with no invasive Spartina (2016-2021) | | | | | | | | | |
| 19s | Maple Street Channel | 3 years with no invasive Spartina (2019-2021) | | | | | | | | | |

* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

2022 Invasive Spartina Project Treatment Schedule

Updated: 8/15/22

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

| Treatment Location | | | | Treatment Dates* | Complete for 2022? | Treatment Method | | | | | |
|--------------------|---------------------------------|-----------------|--|---------------------------------------|-----------------------------|--------------------|--------------------|---------|-------------------|----------------------------------|--------|
| Site # | Site Name | Sub-Area Number | Sub-Area Name | *(COI=Dug during course of inventory) | | Imazapyr Herbicide | | | | | Manual |
| | | | | | Truck | Backpack | Amphibious vehicle | Airboat | Aerial: Broadcast | Digging, Mowing, and/or Covering | |
| 20 | San Leandro / Hayward Shoreline | 20a | Oyster Bay Regional Shoreline | 7/5; 7/22 | | | X | | | | |
| | | 20b | Oakland Metropolitan Golf Links | | | | X | | | | |
| | | 20c | Dog Bone Marsh | 7/5; 7/8; 7/22 | | | | X | | | |
| | | 20d.1 | Citation Marsh South | | | X | X | | | | |
| | | 20d.2a | Citation Marsh Upper | 8/12; 8/15-8/16 | | X | X | | | | |
| | | 20d.2b | Citation Marsh Central | | WILL NOT BE TREATED IN 2022 | | | | | | |
| | | 20e | East Marsh | | | | X | | | | |
| | | 20f | North Marsh | | WILL NOT BE TREATED IN 2022 | | | | | | |
| | | 20g | Bunker Marsh | | | X | X | X | | | |
| | | 20h.1 | San Lorenzo Creek & Mouth North | | | | | X | | | |
| | | 20h.2 | San Lorenzo Creek & Mouth South | 7/22; 8/18 | | | | X | | | |
| | | 20i | Bockmann Channel | 7/22 | | | | X | | | |
| | | 20j | Sulphur Creek | 7/22 | | | | X | | | |
| | | 20k | Hayward Landing | No invasive Spartina 2021 | | | | | | | |
| | | 20l | Johnson's Landing | | | | | X | | | |
| | | 20m | Cogswell Marsh, Quadrant A | 7/22; 8/16 | | | | X | | | |
| | | 20n.1 | Cogswell Marsh, Quadrant B Bayfront | 8/17 | | X | X | | | | |
| | | 20n.2 | Cogswell Marsh, Quadrant B South | 8/31 | | X | | X | | | |
| | | 20n.3 | Cogswell Marsh, Quadrant B Main | 8/12 | | | | X | | X | |
| | | 20o | Cogswell Marsh, Quadrant C | 9/30; 10/3 | | X | X | X | | | |
| | | 20p | Hayward Shoreline Outliers | | | | | X | | | |
| | | 20q | San Leandro Shoreline Outliers | 7/22 | | | | X | | | |
| | | 20r | Oakland Airport Shoreline and Channels | | | | | X | | | |
| | | 20s | H.A.R.D. Marsh | 8/16 | | | | X | | | |
| | | 20t | San Leandro Marina | 7/8 | | | | X | | | |
| | | 20u | Estudillo Creek Channel | 7/8 | | X | X | | | | |
| 20v | Hayward Landing Canal | 7/22 | | | | X | | | | | |

* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

2022 Invasive Spartina Project Treatment Schedule

Updated: 8/15/22

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

| Treatment Location | | | | Treatment Dates* | Complete for 2022? | Treatment Method | | | | | | |
|--------------------|----------------------------|---|------------------------------------|---|--------------------|--------------------|----------|--------------------|---------|-------------------|----------------------------------|--|
| Site # | Site Name | Sub-Area Number | Sub-Area Name | *(COI=Dug during course of inventory) | | Imazapyr Herbicide | | | | | Manual | |
| | | | | | | Truck | Backpack | Amphibious vehicle | Airboat | Aerial: Broadcast | Digging, Mowing, and/or Covering | |
| | | 20w | Triangle Marsh | 7/22 | | | X | | | | | |
| 21 | Ideal Marsh | 21a | Ideal Marsh North | | | | X | | | | | |
| | | 21b | Ideal Marsh South | | | | X | | | | | |
| 22 | Two Points Complex | 22a | Wildcat Marsh | 8/3 | | | X | | X | | | |
| | | 22b.1 | San Pablo Marsh East | | | | X | | X | | | |
| | | 22b.2 | San Pablo Marsh West | | | | X | | X | | | |
| | | 22c | Rheem Creek | | | | X | | | | | |
| | | 22d | Stege Marsh | | | | X | | | | | |
| | | 22e | Hoffman Marsh | | | | X | | | | | |
| | | 22f | Richmond/ Albany /Pinole Shoreline | 8/25 | | | | X | | | | |
| 23 | Marin Outliers | 23a | Brickyard Cove | | | | X | | | | | |
| | | 23b | Beach Drive | | | | X | | | | | |
| | | 23c | Loch Lomond Marina | 3 years with no invasive Spartina (2019-2021) | | | | | | | | |
| | | 23d.1 | San Rafael Canal Mouth East | | | | X | | | | | |
| | | 23d.2 | San Rafael Canal Mouth West | | | | X | | | | | |
| | | 23e | Muzzi & Marta's Marsh | | | | X | | | | X | |
| | | 23f | Paradise Cay | | | | X | | | | X | |
| | | 23g | Greenwood Cove | | | | | | | | X | |
| | | 23h | Strawberry Point | 6/14/22 (COI) | | | | | | | X | |
| | | 23i | Strawberry Cove | | | | | X | | | | |
| | | 23j | Bothin Marsh | 8/10 | | | | X | | | | |
| | | 23k | Sausalito | 7 years with no invasive Spartina (2015-2021) | | | | | | | | |
| | | 23l | Starkweather Park | 6 years with no invasive Spartina (2016-2021) | | | | | | | | |
| | | 23m | Novato | 6 years with no invasive Spartina (2016-2021) | | | | | | | | |
| 23n | Triangle Marsh & shoreline | 3 years with no invasive Spartina (2019-2021) | | | | | | | | | | |

* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

2022 Invasive Spartina Project Treatment Schedule

Updated: 8/15/22

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

| Treatment Location | | | | Treatment Dates* | Complete for 2022? | Treatment Method | | | | |
|--------------------|---------------------|-----------------|--|--|--------------------|--------------------|--------------------|---------|-------------------|----------------------------------|
| Site # | Site Name | Sub-Area Number | Sub-Area Name | *(COI=Dug during course of inventory) | | Imazapyr Herbicide | | | | |
| | | | | | Truck | Backpack | Amphibious vehicle | Airboat | Aerial: Broadcast | Digging, Mowing, and/or Covering |
| | | 23o | China Camp | 5 years with no invasive Spartina (2017-2021) | | | | | | |
| 24 | Petaluma River | 24a | Upper Petaluma River- Upstream of Grey's Field | 8/31 | | | X | | X | |
| | | 24b | Grey's Field | No invasive Spartina 2021 | | | | | | |
| | | 24c | Petaluma Marsh | 8/31 | | | X | | X | |
| 25 | Outer Coast | 25a | Tom's Point (Tomaes Bay) | | | | | | | X |
| | | 25b | Limantour Estero | 10 years with no invasive Spartina (2012-2021) | | | | | | |
| | | 25c | Drakes Estero | 9 years with no invasive Spartina (2013-2021) | | | | | | |
| | | 25d | Bolinas Lagoon north | 3 years with no invasive Spartina (2019-2021) | | | | | | |
| | | 25e | Bolinas Lagoon south | 9 years with no invasive Spartina (2013-2021) | | | | | | |
| 26 | North San Pablo Bay | 26a | White Slough / Napa River | 11 years with no invasive Spartina (2011-2021) | | | | | | |
| | | 26b | San Pablo Bay NWR & Mare Island | | | | X | | | X |
| | | 26c | Sonoma Creek | 7/19 | | | X | | | |
| | | 26d | Sonoma Baylands | 11 years with no invasive Spartina (2011-2021) | | | | | | |
| 27 | Suisun Bay | 27a | Point Buckler | 6/8 | | | X | | | |
| | | 27b | MOTCO Islands | 6/7 | | | X | | | |
| | | 27c | Honker Bay | 6/7-6/8; 6/20-6/21 | | | X | | | |
| | | 27d | MOTCO mainland | 7/6 | | | X | | | |

* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.